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City of Washington
Tazewell County

Section 19-00125-00-SW

STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for Road and Bridge
Construction, adopted April 1, 2016, revised January 1, 2020", the latest edition of the "Manual
on Uniform Traffic Control Devices for Streets and Highways", and the “Manual of Test
Procedures for Materials” in effect on the date of invitation for bids, and the "Supplemental
Specifications and Recurring Special Provisions" indicated on the Check Sheet included herein,
and the "Recommended Standards for Water Works", (Ten State Standards), latest edition, which
apply to and govern the construction of Section 19-00125-00-SW, North Main Street Shared—Use
Path in TAZEWELL County, and in case of conflict with any part, or parts, of said Specifications,
the said Special Provisions shall take precedence and shall govern.

LOCATION OF PROJECT

This project is located on North Main Street from Easy Street at the south to West Cruger Road
at the north, in the City of Washington, Tazewell County, lllinois. The total length of the project is
approximately 716 feet (0.14 miles).

DESCRIPTION OF PROJECT

This project includes the construction of a shared-use path on the west side of Main Street. The
existing shoulder on the west side of Main Street will be removed; curb and gutter will be installed.
A closed drainage system will be installed along the west side of Main Street from Easy Street to
Cruger Road.

TRAFFIC CONTROL PLAN
Effective: May 13, 2016

Traffic control shall be in accordance with the applicable sections of the "Standard Specifications
for Road and Bridge Construction," the applicable guidelines contained in the "lllinois Manual on
Uniform Traffic Control Devices for Streets and Highways," these Special Provisions, and any
special details and Highway Standards contained herein and in the plans.

Special attention is called to Section 701 and Articles 107.09 and 107.14 of the “Standard
Specifications for Road and Bridge Construction” and the following Highway Standards relating
to traffic control.

701001-02  701006-05 701501-06  701801-06
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Main Street shall remain open to traffic at all times. The contractor shall utilize stage construction
with daytime lane closures to construct the proposed curb and gutter and install the proposed
pavement markings.

All traffic control required to complete the work included in this contract shall be paid for at the
contract unit price per Lump Sum for Traffic Control and Protection (Special).

STATUS OF UTILITIES/UTILITIES TO BE ADJUSTED
Effective: January 21, 2005

The following utilities are located within the project limits. For relocations, the utility companies
have provided the estimated dates.

Name, Contact, Type Location Relocation | Estimated Date
Address and Phone Needed Relocation
Number of Utility Completed
Ameren Electric SW Corner of Yes TBD
Cody Davis (overhead) | intersection of Main St.
(309) 693-4727 and Cruger Rd.
Frontier Communications Fiber Optic | Underground, W. side TBD TBD
Michelle Custer Cable of Main Street, and
(309) 557-1373 crossing Main Street
midblock between Easy
and Cruger.
MTCO Communications Fiber Optic | Vaultin SW corner of No N/A
Jim Springer Cable Main/Cruger. Lines
(309) 367-4197x140 extend to west, east

and north of vault,
approx. 4’ depth below

pavement.
PCCI Fiber Optic | N. side of Cruger Road | No N/A
John Gregory Cable
(309) 383-2666
ext 102
Comcast Cable Underground, W. side TBD TBD
Thomas Munar of Main Street, crossing | (potential
(847) 652-6059 Main St. midblock conflict of

between Cruger and cable

Easy. Overhead on east | crossing Main

side of Main St. St near Sta.

403+40)

Bluebird Network Fiber Optic | N. side of Cruger Road | No N/A
Patrick Higgins Cable

(314) 877-8780

10024 Office Center Ave
(Suite 201),

St. Louis, MO 63128
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The information in the preceding table represents the best information of the City and is only
included for the convenience of the bidder. The applicable provisions of Recurring Special
Provisions LRS1, LRS6 and Articles 105.07, 107.20, 107.31 and 108.02 of the Standard
Specifications for Road and Bridge Construction shall apply.

The estimated utility relocation dates should be part of the progress schedule submitted by the
Contractor. If any utility adjustments or relocations have not been completed by the above dates
specified and when required by the Contractor’s operations after these dates, the Contractor
should notify the Engineer in writing. A request for an extension of time will be considered to the
extent the Contractor’s critical path schedule is affected.

UTILITIES—LOCATION/INFORMATION ON PLANS
Effective: November 8, 2013

The locations of existing water mains, gas mains, sewers, electric power lines, telephone lines,
and other utilities as shown on the plans are based on field investigation and locations provided
by the utility companies, but they are not guaranteed. Unless elevations are shown, all utility
locations shown on the cross sections are based on the approximate depth supplied by the utility
company. It shall be the Contractor’s responsibility to ascertain their exact location from the utility
companies and by field inspection.

DOWEL BAR ASSEMBLIES

Effective: January 20, 2017
Revised: August 4, 2017

Revise Article 420.05(c)(2) to read:

Dowel Bar Assemblies. Dowel bar assemblies shall be installed at right angles to the centerline
of the pavement with the dowel bars parallel to the proposed pavement surface and to each other.

The assembly shall act as a rigid unit with each component securely held in position relative to
the other members of the assembly. The entire assembly shall be held securely in place by means
of metal stakes which shall penetrate both the stabilized subbase and soil or granular subbase.
At least ten stakes shall be used for each 10, 11, or 12 ft. (3, 3.3, or 3.6 m) section of assembly.

The stakes shall loop over or attach to the top parallel spacer bar of the assembly and penetrate
the subgrade or subbase at least 12 in. (300 mm).

At the location of each dowel bar assembly, the subgrade or subbase shall be reshaped and
retamped when necessary.

Prior to placing concrete, any deviation of the dowel bars from the correct horizontal or vertical
alignment greater than 3/8 in. in 12 in. (9 mm in 300 mm) shall be corrected and a light coating of
oil shall be uniformly applied to the dowel bars.
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Care shall be exercised in depositing the concrete at the dowel bar assemblies so that the
horizontal and vertical alignment will be retained.

Dowel bar assemblies shall be incidental to PORTLAND CEMENT CONCRETE PAVEMENT 8
JOINTED and shall not be paid for separately.

INLETS, TYPE G-1
Effective October 1, 1995 Revised January 1, 2007

This work shall consist of furnishing all labor, equipment, and material for the construction of
Type G-1 Inlets and Combination Concrete Curb and Gutter in accordance with Sections 602
and 606 of the Standard Specifications and the details in the plans.

Add "INLETS, TYPE G-1" to Article 602.16 of the Standard Specifications. Delete the first
paragraph in Articles 606.14 and 606.15.

Payment for transitional Combination Concrete Curb and Gutter will be included in "INLETS,
TYPE G-1" in accordance with details shown in the plans.

This work will be paid for at the contract unit price Each for INLETS, TYPE G-1.

INLET-MANHOLE, TYPE G-1, 4' (1.2 M) DIAMETER
Effective October 1, 1995 Revised January 1, 2007

This work shall consist of furnishing all labor, equipment, and materials for the construction of
Inlet-Manhole, Type G-1, 4' (1.2 m) Diameter and Combination Concrete Curb and Gutter in
accordance with Sections 602 and 606 of the Standard Specifications and the details in the
plans.

Add "INLET-MANHOLE, TYPE G-1, 4' (1.2 m) DIAMETER" to Article 602.16 of the Standard
Specifications. Delete the first paragraph of Articles 606.14 and 606.15 of the Standard
Specifications.

Payment for transitional Combination Curb and Gutter will be included in "INLET-MANHOLE,
TYPE G-1, 4' (1.2 m) DIAMETER" in accordance with details shown in the plans.

This work will be paid for at the contract unit price Each for INLET-MANHOLE, TYPE G-1, 4'
(1.2 m) DIAMETER
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INLETS, TYPE A, WITH SPECIAL FRAME AND GRATE
Effective: August 2, 2013

This work shall consist of furnishing equipment, labor, and materials for the construction of inlets
in accordance with Section 602 of the Standard Specifications, Highway Standards 602301 or
602306, and the details in the plans.

Add "INLETS, TYPE A, WITH SPECIAL FRAME AND GRATE" to Article 602.16 of the
Standard Specifications.

This work will be paid for at the contract unit price per Each for INLETS, TYPE A, WITH
SPECIAL FRAME AND GRATE.

PCC QC/QA ELECTRONIC REPORTS SUBMITTAL
Effective April 26, 2013 Revised: April 26, 2015

The Contractor’'s QC personnel shall be responsible for electronically submitting PRO and IND
MI 654 Air, Slump, Quantity Reports, PRO MI 655 PCC Strength Reports, and MI 504 Field/Lab
Gradations to the Department. The format for the electronic submittals will be the PCC QC/QA
reporting program, which will be provided by the Department. Microsoft Office 2007 or newer is
required for this program which must be provided by the Contractor.

PCC AUTOMATIC BATCHING EQUIPMENT
Effective April 23, 2010 Revised November 7, 2014

Portland cement concrete provided shall be produced from batch plants that conform to the
requirements of Article 1103.03 (a) and (b) of the Standard Specifications for Road and Bridge
Construction. Semi-automatic batching will not be allowed.

In addition, the batching plant shall be a computerized plant interfaced with a printer and shall
print actual batch weights and aggregate mixtures, all water added, amount of each admixture
or additive per batch, and percentage variance from design. The ticket shall also state the
actual water-cement ratio as batched, and the amount of water that can be added to the batch
without exceeding the maximum water-cement ratio. Truck delivery tickets will still be required
as per Article 1020.11 (a)(7) of the Standard Specifications.
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BOLLARD TO BE RELOCATED

Description: This work shall consist of the removal of exiting bollards and re-setting the bollard at
the locations shown on the plans or as directed by the Engineer. This work shall include all
materials and labor necessary to mount a relocated fold-down bollard on proposed concrete
sidewalk.

Method of Measurement: This work shall be measured for payment per each bollard relocated,
as shown on the plans or as directed by the Engineer.

Basis of Payment: This work will be paid at the contract unit price per each for BOLLARD TO BE
RELOCATED, which shall be payment in full for all labor, equipment, and materials necessary to
complete the work.

CONSTRUCTION LAYOUT

Description: This work shall consist of the layout of construction through the setting of control
points. The contractor shall adhere to Article 105.9 of the Standard Specifications along with
Check Sheet #10 of the 2020 Supplemental Specifications. Contractor shall supply the Engineer
with all materials required to establish control points required for the project.

Basis of Payment: The work shall be paid for at the lump sum price for CONSTRUCTION
LAYOUT.

RELOCATE EXISTING MAILBOX

Description: This work shall consist of the removal, materials, and installation of existing
mailboxes as shown on the plans or as directed by the Engineer.

Method of Measurement: The work shall be measured for payment per each mailbox relocated,
as shown in the plans or as directed by the Engineer.

Basis of Payment: This work will be paid at the contract unit price per each for RELOCATE
EXISTING MAILBOX, which shall be payment in full for all labor, equipment, and materials
necessary to complete the work.
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State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
INSURANCE

Effective: February 1, 2007
| Revised: August 1, 2007

All references to Sections or Articles in this specification shall be construed to mean specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

The Contractor shall name the following entities as additional insured under the Contractor’s
general liability insurance policy in accordance with Article 107.27:

City of Washington

| The entities listed above and their officers, employees, and agents shall be indemnified and
held harmless in accordance with Article 107.26.



COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017
Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the



Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead



other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and

10



One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted

contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful
discrimination and in an arena of fair and open competition, DBE companies can be expected to
perform _0.00 % of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will only award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set for
in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.

13
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan
will be approved by the Department if the Utilization Plan documents sufficient commercially
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means
the bidder must show that all necessary and reasonable steps were taken to achieve the
contract goal. Necessary and reasonable steps are those which, by their scope, intensity and
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE
participation, even if they were not successful. The Department will consider the quality,
quantity, and intensity of the kinds of efforts the bidder has made. Mere pro forma efforts, in
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is
expected to have taken genuine efforts that would be reasonably expected of a bidder actively
and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the Contractor might otherwise prefer to
perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

14



(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the Contractor seeks to
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the
Contractor can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any
reason, the Contractor shall make a good faith effort to find another DBE to
substitute for the original DBE to perform at least the same amount of work under the
contract as the terminated DBE to the extent needed to meet the established
Contract goal. The good faith efforts shall be documented by the Contractor. If the
Department requests documentation under this provision, the Contractor shall submit
the documentation within seven days, which may be extended for an additional
seven days if necessary at the request of the Contractor. The Department will
provide a written determination to the Contractor stating whether or not good faith
efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
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made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but

80029

not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.
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DISPOSAL FEES (BDE)
Effective: November 1, 2018
Replace Articles 109.04(b)(5) — 109.04(b)(8) of the Standard Specifications with the following:

“(5) Disposal Fees. When the extra work performed includes paying for disposal fees at a
clean construction and demolition debris facility, an uncontaminated soil fill operation or
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five
percent of the first $10,000 and one percent of any amount over $10,000 of the total
approved costs of such fees.

(6) Miscellaneous. No additional allowance will be made for general superintendence, the
use of small tools, or other costs for which no specific allowance is herein provided.

(7) Statements. No payment will be made for work performed on a force account basis until
the Contractor has furnished the Engineer with itemized statements of the cost of such
force account work. Statements shall be accompanied and supported by invoices for all
materials used and transportation charges. However, if materials used on the force
account work are not specifically purchased for such work but are taken from the
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit
certifying that such materials were taken from his/her stock, that the quantity claimed
was actually used, and that the price and transportation claimed represent the actual
cost to the Contractor.

Iltemized statements at the cost of force account work shall be detailed as follows.
a. Name, classification, date, daily hours, total hours, rate, and extension for each
laborer and foreman. Payrolls shall be submitted to substantiate actual wages paid if

so requested by the Engineer.

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of
machinery and equipment.

c. Quantities of materials, prices and extensions.
d. Transportation of materials.

e. Cost of property damage, liability and workmen’s compensation insurance premiums,
unemployment insurance contributions, and social security tax.

(8) Work Performed by an Approved Subcontractor. When extra work is performed by an
approved subcontractor, the Contractor shall receive, as administrative costs, an amount
equal to five percent of the total approved costs of such work with the minimum payment
being $100.
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(9) All statements of the cost of force account work shall be furnished to the Engineer not

80402

later than 60 days after receipt of the Central Bureau of Construction form “Extra Work
Daily Report”. If the statement is not received within the specified time frame, all
demands for payment for the extra work are waived and the Department is released
from any and all such demands. It is the responsibility of the Contractor to ensure that
all statements are received within the specified time regardless of the manner or method

of delivery.”
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EMULSIFIED ASPHALTS (BDE)
Effective: August 1, 2019
Revise Article 1032.06 of the Standard Specifications to read:

“1032.06 Emulsified Asphalts. Emulsified asphalts will be accepted according to the
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.
These materials shall be homogeneous and shall show no separation of asphalt after thorough
mixing, within 30 days after delivery, provided separation has not been caused by freezing. They
shall coat the aggregate being used in the work to the satisfaction of the Engineer and shall be
according to the following requirements.

(a) Anionic Emulsified Asphalt. Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, and
SS-1 shall be according to AASHTO M 140, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(b) Cationic Emulsified Asphalt. Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and
CSS-1 shall be according to AASHTO M 208, except as follows.

(1) The cement mixing test will be waived when the emulsion is being used as a tack coat.

(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(c) High Float Emulsion. High float emulsions HFE-90, HFE-150, and HFE-300 are medium
setting and shall be according to the following table.

Test HFE-90 HFE-150 HFE-300
Viscosity, Saybolt Furol, at 122 °F (50 °C),
(AASHTO T 59), SFS ¥ 50 min. 50 min. 50 min.
Sieve Test, No. 20 (850 pum), retained on
sieve, (AASHTO T 59), % 0.10 max. 0.10 max. 0.10 max.
Storage Stability Test, 1 day,
(AASHTO T 59), % 1 max. 1 max. 1 max.
Coating Test (All Grades),
(AASHTO T 59), 3 minutes stone coated thoroughly
Distillation Test, (AASHTO T 59):
Residue from distillation test to
500 °F (260 °C), % 65 min. 65 min. 65 min.
Qil distillate by volume, % 7 max. 7 max. 7 max.
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Characteristics of residue from distillation
test to 500 °F (260 °C): Penetration at
77 °F (25 °C), (AASHTO T 49), 100 g,

5 sec, dmm 90-150 150-300 300 min.
Float Test at 140 °F (60 °C),
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min.

1/ The emulsion shall be pumpable.

(d) Penetrating Emulsified Prime. Penetrating Emulsified Prime (PEP) shall be according to
AASHTO T 59, except as follows.

Test Result
Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max.
Sieve test, retained on No. 20 (850 um) sieve, % 0.10 max.
Distillation to 500 °F (260 °C) residue, % 38 min.
Qil distillate by volume, % 4 max.

The PEP shall be tested according to the current Bureau of Materials lllinois Laboratory
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".
The time of penetration shall be equal to or less than that of MC-30. The depth of
penetration shall be equal to or greater than that of MC-30.

(e) Delete this subparagraph.

() Polymer Modified Emulsified Asphalt. Polymer modified emulsified asphalts, e.g. SS-1hP,
CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified) and
HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows.

(1) The cement mixing test will be waived when the polymer modified emulsion is being
used as a tack coat.

(2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments
shall use latex as the modifier.

(3) Upon examination of the storage stability test cylinder after standing undisturbed for
24 hours, the surface shall show minimal to no white, milky colored substance and
shall be a homogenous brown color throughout.

(4) The distillation for all polymer modified emulsions shall be performed according to
AASHTO T 59, except the temperature shall be 374 + 9 °F (190 £ 5 °C) to be held for
a period of 15 minutes and measured using an ASTM 16F (16C) thermometer.

(5) The specified temperature for the Elastic Recovery test for all polymer modified
emulsions shall be 50.0 + 1.0 °F (10.0 £ 0.5 °C).
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(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu
of Ash Content and shall meet a minimum of 97.5 percent.

(g) Non-Tracking Emulsified Asphalt. Non-tracking emulsified asphalt NTEA (formerly SS-

1vh) shall be according to the following.

Test Requirement
Saybolt Viscosity at 77 °F (25 °C),

(AASHTO T 59), SFS 20-100
Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max.
Residue by Distillation, 500 + 10 °F (260 = 5 °C), or
Residue by Evaporation, 325 £ 5 °F (163 + 3 °C),

(AASHTO T 59), % 50 min.
Sieve Test, No. 20 (850 pm), (AASHTO T 59), % 0.3 max.

Tests on Residue from Evaporation
Penetration at 77 °F (25 °C), 100 g, 5 sec,

(AASHTO T 49), dmm 40 max.
Softening Point, (AASHTO T 53), °F (°C) 135 (57) min.
Ash Content, (AASHTO T 111), % Y 1 max.

1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in
lieu of Ash Content and shall meet a minimum of 97.5 percent

The different grades are, in general, used for the following.

Grade Use
SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, Tack Coat
CSS-1h, HFE-90, SS-1hP, CSS-1hP,
NTEA (formerly SS-1vh)
PEP Prime Coat

RS-2, HFE-90, HFE-150, HFE-300,
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP),
CRS-2, HFRS-2

Bituminous Surface Treatment

CQS-1hP (formerly CSS-1h Latex Modified)

Micro-Surfacing
Slurry Sealing
Cape Seal”
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EQUIPMENT PARKING AND STORAGE (BDE)

Effective: November 1, 2017

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following.
“701.11 Equipment Parking and Storage. During working hours, all vehicles and/or

nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft

(2.5 m) from the open traffic lane. For other periods of time during working and for all

nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows.

(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04. The 24 in.
or 6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”

80388
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HOT-MIX ASPHALT - BINDER AND SURFACE COURSE (BDE)

Effective: July 2, 2019
Revised: November 1, 2019

Description. This work shall consist of constructing a hot-mix asphalt (HMA) binder and/or surface
course on a prepared base. Work shall be according to Sections 406 and 1030 of the Standard
Specifications, except as maodified herein.
Materials. Add the following after the second paragraph of Article 1003.03(c):
“For mixture IL-9.5FG, at least 67 percent of the required fine aggregate fraction shall
consist of either stone sand, slag sand, steel slag sand, or combinations thereof meeting
FA 20 gradation.”
Revise Article 1004.03(c) to read:

“(c) Gradation. The coarse aggregate gradations shall be as listed in the following table.

Use Size/Application Gradation No.

Class A-1, A-2, & A-3 3/8 in. (10 mm) Seal CA 16 or CA 20

Class A-1 1/2 in. (13 mm) Seal CA 15

Class A-2 & A-3 Cover Coat CA 14
IL-19.0 CA11Y

SMA 12.5 % CA 13, CA14,0or CA 16

HMA High ESAL SMA 9.5? CA130rCA16°%
IL-9.5 CA 16
IL-9.5FG CA 16

HMA Low ESAL IL-19.0L CA11Y
IL-9.5L CA 16

1/ CA 16 or CA 13 may be blended with the CA 11.

2/ The coarse aggregates used shall be capable of being combined with stone sand, slag
sand, or steel slag sand meeting the FA/FM 20 gradation and mineral filler to meet the
approved mix design and the mix requirements noted herein.

3/ The specified coarse aggregate gradations may be blended.”

HMA Nomenclature. Revise the “High ESAL” portion of the table in Article 1030.01 to read:

IL-19.0, IL-9.5, IL-9.5FG, IL-4.75,
SMA 12.5, SMA 9.5

“High ESAL Binder Courses
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IL-9.5, IL-9.5FG,
SMA 12.5, SMA 9.5”

Surface Courses

Mixture Design. Revise the table in Article 1030.04(a)(1) and add SMA 9.5 and IL-9.5FG mixture
compositions as follows:

“HIGH ESAL, MIXTURE COMPOSITION (% PASSING) ¥

Sieve Size

SMA 12.5 %/ SMA 9.5 % IL-9.5FG

min. max. min. max. min. max.

lin.
(25 mm)
3/4in.
(19 mm)
1/2 in.
(12.5 mm)
3/8in.
(9.5 mm)
#4
4.75 mm)
#8
(2.36 mm)
#16
(1.28 mm)
#30
(600 um)
#50
(300 um)
#100
(150 pum)
#200
(75 pm)
#635
(20 um)
Ratio of
Dust/Asphalt 1.0
Binder

100 100

90 99 95 100 100

50 85 70 95 90 100

20 40 30 50 60 75

16 244 20 30 45 60

21 25 40

18 15 30

15 8 15

8.0 11.0% 8.0 11.0% 4.0 6.5

1/ Based on percent of total aggregate weight.

2/ The mixture composition shall not exceed 44 percent passing the #8 (2.36 mm) sieve
for surface courses with Ndesign = 90.

29



3/ Additional minus No. 200 (0.075 mm) material required by the mix design shall be
mineral filler, unless otherwise approved by the Engineer.

4/ When establishing the adjusted job mix formula (AJMF) the percent passing the #8
(2.36 mm) sieve shall not be adjusted above 24 percent.

5/ When the bulk specific gravity (Gsb) of the component aggregates vary by more than
0.2, the blend gradations shall be based on volumetric percentage.”

Revise the table in Article 1030.04(b)(1) to read:

“VOLUMETRIC REQUIREMENTS, High ESAL

Voids in the Mineral Aggregate Voids Filled with
Ndesign (VMA),”fi/ongmlmum Asphalt Binder
. -9 ) v VFA),%
IL-190 | | gerg | 'L475 (VFA),%
50 18.5 65-78%
70 13.5 15.0 o
% 65-75

1/ Maximum draindown for IL-4.75 shall be 0.3 percent.
2/ VFA for IL-4.75 shall be 76-83 percent.
3/ VFA for IL-9.5FG shall be 65-78 percent.”

Revise the table in Article 1030.04(b)(3) to read:

“VOLUMETRIC REQUIREMENTS, SMA 12.5 ¥ and SMA 9.5 ¥
Design Void_s in the _Voids_

ES_ALS Ndesign | Air Voids Mineral Filled with
(million) Target, % Aggregate Asphalt

’ (VMA), % min. | (VFA), %
<10 50 4.0 16.0 75 - 80
> 10 80 4.0 17.0 75— 80

1/ Maximum draindown shall be 0.3 percent.”

Quality Control/Quality Assurance (QC/QA). Revise the third paragraph of Article 1030.05(d)(3)
to read:

“If the Contractor and Engineer agree the nuclear density test method is not appropriate
for the mixture, cores shall be taken at random locations determined according to the
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QC/QA document "Determination of Random Density Test Site Locations".

Core

densities shall be determined using the lllinois Modified AASHTO T 166 or T 275

procedure.”

Add the following paragraphs to the end of Article 1030.05(d)(3):

“Longitudinal joint density testing shall be performed at each random density test

location.

Longitudinal joint testing shall be located at a distance equal to the lift

thickness or a minimum of 4 in. (100 mm), from each pavement edge (i.e. for a 5 in.
(125 mm) lift the near edge of the density gauge or core barrel shall be within 5 in.
(125 mm) from the edge of pavement).
performed using either a correlated nuclear gauge or cores.

Longitudinal joint density testing shall be

a. Confined Edge. Each confined edge density shall be represented by a one-minute
nuclear density reading or a core density and shall be included in the average of
density readings or core densities taken across the mat which represents the

Individual Test.

b. Unconfined Edge. Each unconfined edge joint density shall be represented by an
average of three one-minute density readings or a single core density at the given
density test location and shall meet the density requirements specified herein. The
three one-minute readings shall be spaced 10 ft (3 m) apart longitudinally along
the unconfined pavement edge and centered at the random density test location.

When a longitudinal joint sealant (LJS) is applied, longitudinal joint density testing will
not be required on the joint(s) sealed.”

Revise the second table in Article 1030.05(d)(4) and its notes to read:

“‘DENSITY CONTROL LIMITS
Mixture _ Individual Te_zst Uncqnfined I_Edge
Composition Parameter (includes confined Jom_t I_Densny,
edges) minimum
IL-4.75 Ndesign = 50 93.0-97.4% Y 91.0%
IL-9.5FG Ndesign = 50 - 90 93.0-97.4% 91.0%
IL-9.5 Ndesign = 90 92.0-96.0 % 90.0%
IL-9.5, IL-9.5L, Ndesign < 90 925-97.4% 90.0%
IL-19.0 Ndesign = 90 93.0-96.0 % 90.0%
IL-19.0, IL-19.0L Ndesign < 90 93.07-97.4% 90.0%
SMA Ndesign = 50 or 80 93.5-97.4% 91.0%

1/ Density shall be determined by cores or by correlated, approved thin lift nuclear

gauge.
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2/ 92.0 % when placed as first lift on an unimproved subgrade.”
Equipment. Add the following to Article 1101.01 of the Standard Specifications:

“(h) Oscillatory Roller. The oscillatory roller shall be self-propelled and provide a smooth
operation when starting, stopping, or reversing directions. The oscillatory roller shall be
able to operate in a mode that will provide tangential impact force with or without vertical
impact force by using at least one drum. The oscillatory roller shall be equipped with water
tanks and sprinkling devices, or other approved methods, which shall be used to wet the
drums to prevent material pickup. The drum(s) amplitude and frequency of the tangential
and vertical impact force shall be approximately the same in each direction and meet the
following requirements:

(1) The minimum diameter of the drum(s) shall be 42 in. (1070 mm);
(2) The minimum length of the drum(s) shall be 57 in. (1480 mm);
(3) The minimum unit static force on the drum(s) shall be 125 Ib/in. (22 N/m); and

(4) The minimum force on the oscillatory drum shall be 18,000 Ib (80 kN).”

CONSTRUCTION REQUIREMENTS

Add the following to Article 406.03 of the Standard Specifications:
“(1)  OSCIlALOrY ROIET .....eiiieeiiiiiiiee ittt a e e e e e 1101.01”
Revise the third paragraph of Article 406.05(a) to read:

“All depressions of 1 in. (25 mm) or more in the surface of the existing pavement shall be
filled with binder. At locations where heavy disintegration and deep spalling exists, the
area shall be cleaned of all loose and unsound material, tacked, and filled with binder
(hand method).”

Revise Article 406.05(c) to read.

“(c) Binder (Hand Method). Binder placed other than with a finishing machine will be
designated as binder (hand method) and shall be compacted with a roller to the
satisfaction of the Engineer. Hand tamping will be permitted when approved by the
Engineer.”

Revise the special conditions for mixture IL-4.75 in Article 406.06(b)(2)e. to read:

“e. The mixture shall be overlaid within 5 days of being placed.”
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Revise Article 406.06(d) to read:

“(d) Lift Thickness. The minimum compacted lift thickness for HMA binder and surface
courses shall be as follows.

MINIMUM COMPACTED LIFT THICKNESS
Mixture Composition Thickness, in. (mm)
IL-4.75 3/4 (19) - over HMA surfaces
1 (25) - over PCC surfaces Y
IL-9.5FG 11/4 (32)
IL-9.5, IL-9.5L 11/2 (38)
SMA 9.5 1 1/2 (38)
SMA 12.5 2 (51)
IL-19.0, IL-19.0L 2 1/4 (57)

1/ The maximum compacted lift thickness for mixture IL-4.75 shall
be 1 1/4 in. (32 mm).”

Revise Table 1 and Note 3/ of Table 1 in Article 406.07(a) of the Standard Specifications to read:

“TABLE 1 - MINIMUM ROLLER REQUIREMENTS FOR HMA

Breakdown Roller | Intermediate Final Roller Density
(one of the Roller (one or more of Requirement
following) the following)
Binder and Surface ¥ | Vp, P ¥ Tg, 3W, | P¥ Or, Og Vs, Ts, Tr, O7 As specified in
O, O Articles:
1030.05(d)(3),
(d)(4), and
(d)(@).
IL-4.75 and SMA #¥ Ts, 3W, Or -- Tg, 3W, Or
Bridge Decks # Ts -- Te AS specified in

Articles 582.05
and 582.06.

3/ A vibratory roller (Vp) or oscillatory roller (Ot or Og) may be used in lieu of the pneumatic-tired
roller on mixtures containing polymer modified asphalt binder.”

Add the following to EQUIPMENT DEFINITION in Article 406.07(a) contained in the Errata of the
Supplemental Specifications:
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“Or - Oscillatory roller, tangential impact mode. Maximum speed is 3.0 mph (4.8 km/h) or
264 ft/min (80 m/min).

Os - Oscillatory roller, tangential and vertical impact mode, operated at a speed to produce
not less than 10 vertical impacts/ft (30 impacts/m).”

Basis of Payment. Replace the second through the fifth paragraphs of Article 406.14 with the
following:

“HMA binder and surface courses will be paid for at the contract unit price per ton (metric ton)
for MIXTURE FOR CRACKS, JOINTS, AND FLANGEWAYS; HOT-MIX ASPHALT BINDER
COURSE (HAND METHOD), of the Ndesign specified; HOT-MIX ASPHALT BINDER COURSE,
of the mixture composition and Ndesign specified; HOT-MIX ASPHALT SURFACE COURSE, of
the mixture composition, friction aggregate, and Ndesign specified; POLYMERIZED HOT-MIX
ASPHALT BINDER COURSE (HAND METHOD), of the Ndesign specified; POLYMERIZED HOT-
MIX ASPHALT BINDER COURSE, of the mixture composition and Ndesign specified;
POLYMERIZED HOT-MIX ASPHALT SURFACE COURSE, of the mixture composition, friction
aggregate, and Ndesign specified; POLYMERIZED HOT-MIX ASPHALT BINDER COURSE,
STONE MATRIX ASPHALT, of the mixture composition and Ndesign specified; POLYMERIZED
HOT-MIX ASPHALT SURFACE COURSE, STONE MATRIX ASPHALT, of the mixture
composition, friction aggregate, and Ndesign specified.”
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